
SIO Shipyard Representative Bi-Weekly Progress Report 

Project: AGOR 28 Contract No.: N00014-12-

C-0305 
Shipyard:  Dakota Creek Industries 

Prepared by: 

Paul D. Bueren 

Scripps Institution of 

Oceanography (SIO) 

297 Rosecrans St. 

San Diego, CA 98106 

Date: 

30 August, 2013 

Program Officer: 

Robert (Tim) Schnoor 

Office of Naval Research 

875 Randolph St 

ONR 321 

Arlington, VA 22203-1995 

Distribution Statement A:  Approved for public release; 

distribution unlimited. 

Report No.  A002.039  

 
1.  Meetings: 

 

i. Participated in weekly conference call. 

 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

Question: 

 

Question 91 - Appendix B – Piping Material Schedule Exception for Uncontaminated & Incubator SW 

Systems. 

 

Reference: Note 3 – use of Vanstone or similar lap joint flanges are prohibited. 

We note that Appendix B does not allow the use of Vanstone type flanges.  DCI would like to use a 

rotating flange (Vanstone flange) on the uncontaminated sea water system. The polypropylene lined pipe 

(resistoflex) is prefabricated at the factory in spools, which allows us to be able to have multi axis bends 

on the spools. This provides better flow characteristics and cleaner installation on the vessel most notably 

in areas of penetrations where space is valuable. The spools with bends can only be fabricated with a 

rotating flange. It should be noted that as the liner is continuous through the length of the pipe and flared 

at the ends the sealing surface is strictly between the liner faces the flanges serve only to provide a clamp 

between the sections of pipe. Your consideration for the use of Vanstone or Rotating flanges in this case 

is appreciated. 

 

The government has approved this request with the understanding that the yard will ensure that adequate 

support is provided so as to minimize the potential for leaks.   

 

SIO agreed as it will eliminate the need for unlined stainless spool pieces between WT Bulkhead and 

Deck penetrations.  The pipe has been delivered and is currently located in the Big House.  In the 

pictures below, please note that the bulkhead and deck inserts are have been place on the piping prior to 

installing the Vanstone flanges.  The penetrations will be sealed with approved sleeves after the flanges 

have been welded into place; eliminating heat damage to the pipe liner.   
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3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Buy list 1 approved and parts on order. 

iv. Buy List 2 Submitted and should be approved the first or second week of September at the latest. 

v. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

  Seawater Piping Anti-Fouling System – SIO and WHOI are in agreement on using the copper-ion 

system for three sea chests and possibly the BT water side (inlets).  For the BT, the copper-ion 

system should be sized for when the BT is secured when marine growth is more likely to occur 

due to little or no flow.   

 Ship Stores Refrigeration – Operators continue to wait for revised diagrams and calculations from 

DCI and the vendor.  No other information has been provided for this reporting period.  Issue 

remains open. 

 Anti-Roll Tank – GPA provided incorrect production information to DCI for the roll tank 

fabrications.  Both vessels are affected as the roll tanks for both have been built.  More so the 

Neil Armstrong as it has been placed on board.  DCI has a fix but the government has suggested 

that DCI verify the corrective action with Flume to ensure that no other issues remain.  In addition 

to the internal baffles the yard will also need to install longitudinal deck stiffeners below each 

frame of the anti-roll tank. These stiffeners will consist to flat bar welded between the bulb steel in 

03 Deck overhead.  As explained to me, the fixes seem reasonable, but the operators would like 

to see something from Flume showing that they concur.   

 Sally Ride Stack Markings – SIO has provided DCI with our stack marking design. This included 

colors, dimensional drawings and a full sized template of the SIO Trident.   

 Sally Ride Mod 1 Stem sub-assembly – Fabrication of the forward bow sub-assemble continues 

with anchor pockets complete.  Yard is back gouging the shell plate seams prior to attaching the 

stem section to the Mod 1 Bow Thruster sub-assembly.   

 Sally Ride Mod 1 Bow Thruster sub-assembly – The water side intake assembly has been set 

and being fitted.  

Ice belt and 

frames fitted. 
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 Sally Ride Mod 5 – Side shell fitting in progress.  

   

 Sally Ride Mod 6 Stern Section – A majority of the side and bottom shell plating has been fitted.  
The skeg and stern tunnel thruster foundation fabrication has begun.  
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 Sally Ride Pilot House – Progress continues at a good pace on the Pilot House.  All bulkheads 

are up and the forward overhead has been fitted.  Lessons learned from Neil Armstrong are being 

put to good use.  
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 Sally Ride Foc’s’le House – Two exterior bulkheads have been landed with more to come.  Most 

if not all of the bulkheads and decks are fabricated and ready for installation.   

 
 Neil Armstrong Port Stern Tube – 

  

5.  The following DRL’s were reviewed and commented on: 

 

  

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev No 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( ABS 

GPA CORRESPONDENCE (Superstructure))(R/ASR) 

115/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( ABS 

GPA Correspondence (Pilothouse Structure Review))(R/ASR) 

111/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( ABS 

Correspondence - Self-Extinguishing Insulation)(R/ASR) 

116/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 

( MARKEY COORES & DWGS Additional Docs)(R/ASR) 

117/0 

AGOR27 A052 STD Report - CONFIGURATION DATABASE LISTING (CDBL) 

( DI-052 (CDBL) Monthly Submittal #18)(R/ASR) 

62/0 
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AGOR28 A027-

34 

DWG Report - PAINT SCHEDULE ( Paint Schedule Rev 

2)(R/ASR) 

5/0 

AGOR28 A006-

08 

STD Report - PURCHASE ORDER (PO) INDEX ( PO Index 

AGOR 28) 

36/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 

( DESIGN REVIEW 10 MINUTES)(R/ASR) 

67/1 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 624-1 WATERTIGHT 

HATCH TIGHTNESS TEST (CHALK))(R/ASR) 

15/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

HLS-259 NR Exhaust System (High Level))(R/ASR) 

642/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72776-01 Steel Grease Interceptor)(R/ASR) 

644/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72343-01 NR PCM Windows)(R/ASR) 

646/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #215 DI-055 (TM) for 259 Exhaust 

System High-Level Manual)(R/ASR) 

429/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #216 DI-055 (TM) for 528d Grease 

Interceptor)(R/ASR) 

431/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #217 DI-055 (TM) for 625 PCM 

Windows)(R/ASR) 

433/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( ANCHOR CHAIN MARKING 

VERIFICATION TEST PROCEDURES)(R/ASR) 

19/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72843 BRANOM 

INSTRUMENT CO)(R/ASR) 

719/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72828 

CHARLES INDUSTRIES)(R/ASR) 

720/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72653 

FERGUSON ENTERPRISES)(R/ASR) 

722/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72842 SHIP 729/0 
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INTERIOR SYSTEMS)(R/ASR) 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( PROCEDURE FOR THE 

PNUEMATIC PRESSURE TESTING OF PIPING SYSTEMS)(DARC 

REV) 

10/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES (625-1 WINDOW 

TIGHTNESS TEST (HOSE))(R/ASR) 

17/0 

AGOR27 A033-

03 

STD Report - QUARTERLY WEIGHT REPORT ( QUARTERLY 

WEIGHT REPORT) 

4/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72815-01 Haws Model 7500 Portable Eyewash)(R/ASR) 

648/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72817-01 NR Danby DAR259BL Refrigerator)(R/ASR) 

650/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #219 DI-055 (TM) for 644 Haws 

Model 7500 Portable Eyewash)(R/ASR) 

437/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #220 DI-055 (TM) for 640b Danby 

DAR259BL Refrigerator)(R/ASR) 

439/0 

AGOR28 A035-

02 

STD Report - SYSTEM DESIGN SCHEDULE ( Schedule Design 

Schedule Rev G)(R/ASR) 

10/0 

AGOR27 A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (VENTS FILLS & 

SOUNDINGS)(R/ASR) 

2/2 

 


